

PROJECT DETAILS								HOURS	
STATUS	PRIORITY	START DATE	END DATE	DURATION	TASK NAME	ASSIGNEE	DESCRIPTION	ESTIMATED HOURS	ACTUAL HOURS
Game Idea Milestone								76	74
Complete	Functional Minimum	15/04/2019	21/04/2019	6	Project Setup	Jan	Set everything up to start the project	5	4
Complete	Functional Minimum	22/04/2019	28/04/2019	6	Report	Everyone	Write the Report for the milestone and upload to the wiki	10	9
Complete	Functional Minimum	22/04/2019	28/04/2019	6	Presentation	Everyone	Make the Presentation for the milestone and upload to the wiki	1	2
Complete	Functional Minimum	15/04/2019	28/04/2019	13	Game Concept	Everyone	Crate the basic game concept	10	9
Complete	Functional Minimum	15/04/2019	28/04/2019	13	Draw Concept Arts	Everyone	Draw concepts arts and sketches of the basic mechanics in the game	15	16
Complete	Functional Minimum	15/04/2019	28/04/2019	13	Game Idea	Everyone	Define the basic game idea	10	12
Complete	Functional Minimum	15/04/2019	28/04/2019	13	Game Design	Everyone	Define the game in more detail	10	10
Complete	Functional Minimum	22/04/2019	28/04/2019	6	Technical Achievements	Everyone	Define the technical achievements of the game	5	4
Complete	Functional Minimum	22/04/2019	28/04/2019	6	Development Schedule	Everyone	Define the tasks and development schedule for the game	10	8
Prototype Milestone								162	171
On Hold	Functional Minimum	29/04/2019	05/05/2019	6	Critiques	Everyone	Written critiques of all other projects as an email to the supervisors	1	0
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Report	Everyone	Write the Report for the milestone and upload to the wiki	10	12
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Presentation	Everyone	Make the Presentation for the milestone and upload to the wiki	1	2
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Mutual Critiques	Everyone	Submit mutual critiques on the wiki (every team member separately)	1	2
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Paper Prototype Building	Everyone	Build the paper prototype of the game	20	15
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Paper Prototype Design	Everyone	Design the paper prototype of the game	20	15
Complete	Functional Minimum	29/04/2019	05/05/2019	6	FM Building Stats	Jan, Maxi	Define the statistics (cost, production etc.) of the builings in the functional minimum stage	1	2
Complete	Functional Minimum	29/04/2019	12/05/2019	13	Loading Data System	Jan, Maxi	Implement the loading of building and other important data from file	2	3
Complete	Functional Minimum	06/05/2019	12/05/2019	6	FM Building Models	Jan, Maxi	Build the prefabs for the building models in the functional minimum stage	8	16
Complete	Functional Minimum	29/04/2019	12/05/2019	13	FM Building Implementation	Jan, Maxi	Implement the functional minimum buildings into the gameplay	10	7
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Unity Setup	Alex	Setup the Unity project with assets and settings needed for our game	2	2
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Controls Design	Jan, Maxi	Design the control scheme of the game	1	1
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Playtesting Paper Prototype	Everyone	Playtest the paper prototype	10	9
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Refining Paper Prototype	Everyone	Refine the paper prototype based on the playtesting sessions	10	4
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Basic Planet Generation	Alex	Build the basic planet generation for our game	10	35

PROJECT DETAILS								HOURS	
STATUS	PRIORITY	START DATE	END DATE	DURATION	TASK NAME	ASSIGNEE	DESCRIPTION	ESTIMATED HOURS	ACTUAL HOURS
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Lighting and Sun	Alex	Build the sun in the middle of the solar system and implement the light emission	1	2
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Basic Planet Movement	Jan, Maxi	Implement the planets moving around the sun	2	2
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Basic Controls	Jan, Maxi	Implement the basic controls needed on the first planet	4	5
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Tools Setup	Alex	Setup and build all tools needed for the project	5	4
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Basic Resource System	Jan, Maxi	Implement the first basic resource system	2	4
On Hold	Functional Minimum	29/04/2019	05/05/2019	6	Modelling Placeholder Planet	Alex	Model the placeholder for the planet, so that gameplay programming can begin	2	1
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Modelling of Platform	Alex	Model the base platform, which will house all buildings in our game	4	2
Complete	Functional Minimum	29/04/2019	05/05/2019	6	Building Placement System	Jan, Maxi	Implement the placement system for the buildings on the planet	10	10
Complete	Functional Minimum	29/04/2019	12/05/2019	13	Basic AI	Lukas	Implement the basic AI of the enemies for the functional minimum stage	20	12
Complete	Functional Minimum	06/05/2019	12/05/2019	6	Basic Victory Condition	Jan, Maxi	Implement the first victory condition in the functional minimum stage	5	4

Interim Demo Milestone

								219	266
Complete	Functional Minimum	27/05/2019	02/06/2019	5	Report	Everyone	Write the Report for the milestone and upload to the wiki	10	10
Complete	Functional Minimum	27/05/2019	02/06/2019	5	Presentation	Everyone	Make the Presentation for the milestone and upload to the wiki	1	3
Complete	Functional Minimum	13/05/2019	19/05/2019	6	Playtesting FM	Everyone	Playtest the functional minimum game from the previous milestone	5	6
Complete	Functional Minimum	13/05/2019	19/05/2019	6	Adjust Gameplay	Jan, Maxi	Adjust the functional minimum gameplay based on the findings in the playtest	6	5
Complete	Functional Minimum	13/05/2019	19/05/2019	6	Fine-Tune FM AI	Lukas	Fine-tune the AI based on the findings in the playtest	6	8
Complete	Functional Minimum	13/05/2019	19/05/2019	6	FM Bug Fixing	Everyone	Fix any bugs found during the playtest and polish the gameplay	10	10
Complete	Low Target	13/05/2019	19/05/2019	6	Multiple Planet Generation	Alex	Implement the generation of multiple planets and polish the current generation process, worker process generation	10	6
In Progress	Low Target	20/05/2019	02/06/2019	12	Add Components to Generation	Alex	Add new components to the planet generation, such as land masses, atmosphere and animated water	35	40
Complete	Low Target	13/05/2019	19/05/2019	6	Build Solarsystem	Jan, Maxi	Build a moving solarsystem out of the planets	4	4
Complete	Low Target	13/05/2019	19/05/2019	6	LT Building Stats	Jan, Maxi	Define the statistics of the new buildings added in the low target	1	1
Complete	Low Target	13/05/2019	26/05/2019	13	LT Building Models	Jan, Maxi	Build the prefab models for all the buildings	10	20
Complete	Low Target	13/05/2019	26/05/2019	13	LT Building Implementation	Jan, Maxi	Implement the low target buildings into the game	6	10
Complete	Low Target	20/05/2019	26/05/2019	6	Add LT Resources	Jan, Maxi	Add the low target resources into the game	3	1
Complete	Low Target	20/05/2019	26/05/2019	6	LT Ship Stats	Jan, Maxi	Define the statistics of the ships added in the low target	1	1
Complete	Low Target	20/05/2019	02/06/2019	12	LT Ship Models	Jan, Maxi	Build the prefabs for the low target ship models	4	1

PROJECT DETAILS								HOURS	
STATUS	PRIORITY	START DATE	END DATE	DURATION	TASK NAME	ASSIGNEE	DESCRIPTION	ESTIMATED HOURS	ACTUAL HOURS
Complete	Low Target	20/05/2019	02/06/2019	12	LT Ship Implementation	Jan, Maxi	Implement the low target ships into the game	4	7
Complete	Low Target	20/05/2019	26/05/2019	6	Advanced Controls	Jan, Maxi	Implement the advanced controls for the camera, which differentiates between the planet and the general solarsystem	8	8
Complete	Low Target	20/05/2019	26/05/2019	6	Ship Selection System	Jan, Maxi	Implement the system to select and command ships to new positions	10	5
Complete	Low Target	20/05/2019	26/05/2019	6	Ship Pathfinding System	Jan, Maxi	Implement the pathfinding system for the ships	6	13
Complete	Low Target	27/05/2019	02/06/2019	5	Resource Transfer System	Jan, Maxi	Implement the resource transfer system between two planets	12	30
Complete	Low Target	27/05/2019	02/06/2019	5	Discovery Mechanic	Jan, Maxi	Implement the discovery mechanic, to discover new planets with the observatory	12	15
Complete	Low Target	20/05/2019	02/06/2019	12	AI Additions for LT	Lukas	Adjust and implement the newly added features from the low target to the AI implementation	35	38
Complete	Low Target	20/05/2019	02/06/2019	12	Simple In-Game UI	Alex	Design and implement first simple UIs for in-game actions, such as selecting and placing buildings and transferring goods	10	15
Complete	Low Target	20/05/2019	02/06/2019	12	First Soundtracks	Maxi	Create and add first soundtrack samples for the game (background music)	5	5
Complete	Low Target	27/05/2019	02/06/2019	5	LT Victory Condition	Jan, Maxi	Implement the victory conditions for the low target game	5	4

Alpha Release Milestone

								220	273
Complete	Functional Minimum	17/06/2019	23/06/2019	6	Report	Everyone	Write the Report for the milestone and upload to the wiki	10	10
Complete	Functional Minimum	17/06/2019	23/06/2019	6	Presentation	Everyone	Make the Presentation for the milestone and upload to the wiki	1	1
Complete	Low Target	03/06/2019	09/06/2019	6	Playtesting LT	Everyone	Playtest the low target game from the previous milestone	5	10
Complete	Low Target	03/06/2019	09/06/2019	6	Adjust Gameplay	Jan, Maxi	Adjust the gameplay based on the findings in the playtest	6	15
Complete	Low Target	03/06/2019	09/06/2019	6	Fine-Tune LT AI	Lukas	Fine-tune the AI based on the experience in the playtests	10	12
Complete	Low Target	03/06/2019	09/06/2019	6	LT Bug Fixing	Everyone	Fix bugs encountered during the playtesting	10	15
In Progress	Low Target	03/06/2019	09/06/2019	6	Planet Generation Fine-Tuning	Alex	Fine-tune the generation of the planets based on the playtest	6	10
Complete	Desirable Target	03/06/2019	09/06/2019	6	Workforce System	Jan, Maxi	Define the workforce system that will be added during the desirable target stage	2	4
Complete	Desirable Target	03/06/2019	09/06/2019	6	Add DT Resources	Jan, Maxi	Implement the resources of the desirable target stage, including to fully implement the workforce system	10	10
Complete	Desirable Target	03/06/2019	09/06/2019	6	DT Building Stats	Jan, Maxi	Define the statistics for the desirable target buildings	1	1
Complete	Desirable Target	03/06/2019	16/06/2019	13	DT Building Models	Jan, Maxi	Build the prefab models for the desirable target buildings	10	30
Complete	Desirable Target	03/06/2019	16/06/2019	13	DT Building Implementation	Jan, Maxi	Implement the new buildings for the desirable target stage	15	10
Complete	Desirable Target	10/06/2019	16/06/2019	6	DT Ship Stats	Jan, Maxi	Define the statistics of the desirable target ships	1	1
Complete	Desirable Target	10/06/2019	23/06/2019	13	DT Ship Models	Jan, Maxi	Build the prefab models for the desirable target ships	4	1
Complete	Desirable Target	10/06/2019	23/06/2019	13	DT Ship Implementation	Jan, Maxi	Implement the new ships for the desirable target stage	4	10

PROJECT DETAILS								HOURS	
STATUS	PRIORITY	START DATE	END DATE	DURATION	TASK NAME	ASSIGNEE	DESCRIPTION	ESTIMATED HOURS	ACTUAL HOURS
Complete	Desirable Target	03/06/2019	23/06/2019	20	Game Menu UI	Alex	Implement a game Menu to start the game, as well as a pause menu during game play	8	10
Complete	Desirable Target	03/06/2019	23/06/2019	12	Tiles Properties	Lukas	Add Tile properties and adjacency bonuses on tiles	12	15
In Progress	Desirable Target	03/06/2019	23/06/2019	20	Fancy In-Game UI	Alex	Implement fancy in-game UI, for better usability of our game	10	30
Complete	Desirable Target	10/06/2019	23/06/2019	13	AI Additions for DT	Lukas	Add all new features from the desirable target to the AI system	35	40
On Hold	Desirable Target	03/06/2019	23/06/2019	20	Visual Effects	Alex	Add different visual effects to the game	10	0
On Hold	Desirable Target	03/06/2019	23/06/2019	20	Visual Enhancements	Alex	Add different visual enhancements to the game	10	0
In Progress	Desirable Target	03/06/2019	23/06/2019	20	Soundtrack	Maxi	Add more soundtracks to the game (menu music, planet music, etc.)	10	5
On Hold	Desirable Target	03/06/2019	23/06/2019	20	Sound Effects	Maxi	Add different soundeffects to the game	10	0
Complete	Desirable Target	17/06/2019	23/06/2019	6	Playtesting DT	Everyone	Playtest the almost final version of the desirable target game	5	15
Complete	Desirable Target	17/06/2019	23/06/2019	6	Add Simple Tutorial	Alex	Add a simple tutorial for the upcoming playtests	6	2
Complete	Desirable Target	17/06/2019	23/06/2019	6	Adjust Gameplay	Jan, Maxi	Adjust the gameplay based on the findings in the playtest	6	15
Complete	Desirable Target	17/06/2019	23/06/2019	6	DT Victory Condition	Jan, Maxi	Add the victory conditions for the desirable target	3	1

Playtesting Milestone

								169	100
Not Yet Started	Functional Minimum	01/07/2019	07/07/2019	6	Report	Everyone	Write the Report for the milestone and upload to the wiki	10	0
Not Yet Started	Functional Minimum	01/07/2019	07/07/2019	6	Presentation	Everyone	Make the Presentation for the milestone and upload to the wiki	1	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	Playtesting DT	Everyone	Playtest the desirable target game	6	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	Adjust Gameplay	Jan, Maxi	Adjust the gameplay based on the playtest	10	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	Fine-Tune DT AI	Lukas	Fine-tune the AI based on the playtest	10	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	DT Bug Fixing	Everyone	Fix any bugs encountered during playtesting	10	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	Gameplay Polishing	Jan, Maxi	Polish the gameplay for the playtest session	5	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	AI Polishing	Lukas	Polish the AI behaviour for the playtest session	5	0
Not Yet Started	Functional Minimum	24/06/2019	30/06/2019	6	Create Questionary	Everyone	Create the questionary for the the playtest session	2	0
Not Yet Started	Functional Minimum	24/06/2019	30/06/2019	6	Playtest Scenario	Everyone	Define the playtest session and what the participants are supposed to do	2	0
Not Yet Started	Functional Minimum	01/07/2019	07/07/2019	6	Playtest Session	Everyone	Playtest the game with external players	30	0
In Progress	Desirable Target	13/05/2019	30/06/2019	47	Visual Polishing	Alex	Polish the visuals of the game	10	100
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	Sound Polishing	Maxi	Polish the sound of the game	5	0
Not Yet Started	Desirable Target	24/06/2019	30/06/2019	6	UI Polishing	Alex	Polish the UI of the game	5	0
Not Yet Started	High Target	24/06/2019	07/07/2019	13	Advanced Tutorial	Alex	Create an advanced and more detailed tutorial	6	0

PROJECT DETAILS								HOURS	
STATUS	PRIORITY	START DATE	END DATE	DURATION	TASK NAME	ASSIGNEE	DESCRIPTION	ESTIMATED HOURS	ACTUAL HOURS
Not Yet Started	High Target	01/07/2019	07/07/2019	6	Strategic Variation for AI	Lukas	Start implementing strategic variations in the AI behaviour	10	0
Not Yet Started	Desirable Target	01/07/2019	07/07/2019	6	Apply Feedback to Game	Everyone	Apply the feedback from the playtest to the game and fix any complaints	20	0
Not Yet Started	Desirable Target	01/07/2019	07/07/2019	6	Bug Fixing	Everyone	Fix any bugs encountered during playtesting	10	0
Not Yet Started	Desirable Target	01/07/2019	07/07/2019	6	Polishing	Everyone	Polish any unpolished aspects encountered during playtesting	10	0
Not Yet Started	Functional Minimum	01/07/2019	07/07/2019	6	Feedback Analysis	Everyone	Analyse the feedback from the playtest session	2	0
Final Release Milestone								138	0
Not Yet Started	Functional Minimum	15/07/2019	21/07/2019	6	Report	Everyone	Write the Report for the milestone and upload to the wiki	10	0
Not Yet Started	Functional Minimum	15/07/2019	21/07/2019	6	Presentation	Everyone	Make the Presentation for the milestone and upload to the wiki	1	0
Not Yet Started	Functional Minimum	15/07/2019	21/07/2019	6	Video	Everyone	Make a video that highlights exciting aspects of the game	2	0
Not Yet Started	Functional Minimum	15/07/2019	21/07/2019	6	Compiled Game	Everyone	Compiled final version of game with sources	1	0
Not Yet Started	Desirable Target	08/07/2019	21/07/2019	13	Bug Fixing	Everyone	Fix all known bugs for final version	20	0
Not Yet Started	Desirable Target	08/07/2019	21/07/2019	13	Polishing	Everyone	Polish everything for final version	20	0
Not Yet Started	Desirable Target	08/07/2019	21/07/2019	13	Playtesting	Everyone	Playtest the whole game to find any rough edges	20	0
Not Yet Started	High Target	08/07/2019	21/07/2019	13	Fancy Visuals	Alex	If time, add fancy visuals (clouds around planet)	10	0
Not Yet Started	High Target	08/07/2019	21/07/2019	13	Different Terrain	Alex	If time, add different terrain to planet generation (different productions speeds)	10	0
Not Yet Started	High Target	08/07/2019	21/07/2019	13	Save and Load System	Jan, Maxi	If time, implement a save and loading system	10	0
Not Yet Started	High Target	08/07/2019	21/07/2019	13	Resource Tier System	Jan, Maxi	If time, implement a tier system for the resources	5	0
Not Yet Started	High Target	08/07/2019	21/07/2019	13	Strategic Variation for AI	Lukas	If time, implement more variations for the playstyles of the AI	10	0
Not Yet Started	Extras	08/07/2019	21/07/2019	13	Difficulty Settings	Jan, Maxi, Lukas	If time, implement different difficult settings	10	0
Not Yet Started	Extras	08/07/2019	21/07/2019	13	Animated Buildings	Alex	If time, implement animated people walking around on the buildings on a planet	5	0
Not Yet Started	Extras	08/07/2019	21/07/2019	13	Monument Travel	Jan, Maxi	If time, make the goal to travel with the ship to the edge of the solar system	4	0